November 6, 2006

VIA CERTIFIED MAIL

Mary Logan

U S EPA Region V (SR-6J)
77 W Jackson Boulevard
Chicago, IL 60604-3590

Shella Abraham

Ohio EPA - NE District Office

Div Of Emergency & Remedial Response
2110 East Aurora Road

Twinsburg, OH 44087

Remedial Response Section Manager
Ohio EPA - DERR

P O Box 1049

Lazarus Government Center Office
122 South Front Street

Columbus, OH 43216-1049

Re: OCTOBER 2006 MONTHLY REPORT
RI/FS & REMEDIAL DESIGN & REMOVAL ACTION
NEASE CHEMICAL SITE

SALEM, CHIO

RUTCERS
>

RUTGERS Organics Corporation

in accordance with Paragraph X E of the Administrative Order by Consent regarding a Remedial
Investigation/Feasibility Study (RI/FS) of the Nease Chemical Site in Salem, Ohio, attached is a
copy of the October 2006 RI/FS Progress Report This report also includes the monthly progress
report for the remedial design (OU-2) in accordance with Paragraph X of the Administrative Order

on Consent, effective as of May 10, 2006.

Additionally, in accordance with Paragraph 14 of the Administrative Order by Consent, signed
November 17, 1993, attached is a copy of the October 2006 Removal Action Progress Report

Please contact us if you have any questions regarding activities discussed in these reports

Sincerely,

Pows Jonad

Dr Rainer F Domalski
Site Coordinator

Enclosures

ole M Hardy/Heidi Goldstein — Thompson Hine
Steve Finn — Golder Associates, Inc
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NEASE CHEMICAL SITE, SALEM, OHIO
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
REMEDIAL DESIGN (OU-2)

MONTHLY PROGRESS REPORT
OCTOBER 2006

1. INTRODUCTION

Thus progress report has been prepared tn accordance with Paragraph XE of the Administrative
Order of Consent (AOC) regarding a Remedial Investigation/Feasibility Study (RI/FS) and
Paragraph X of the Administrative Order on Consent regarding the Remedial Design (RD/OU-2)
of the Nease Chemical Site in Salem, Ohio. The report summarizes the major RI/FS and RD
actions during the month along with investigation results and any problems encountered in the
project Activities planned for next month are also presented

2 SUMMARY OF ACTIVITIES PERFORMED
2 1 PROJECT ACTIVITY SUMMARY

The activities that were initiated and/or completed during the month are described All activities
were performed in accordance with the detailed protocol provided in the approved Work Plan

2 2 FIELDWORK

221 RIFS

The taken floodplain samples are still waiting to analyzed. Currently, discrepancies in the
analytical methods from Ohio EPA and ROC are under review.

222 RD (OU-2)

According with the PDI workplan the following work was accomplished during this month

o Southern Area Groundwater Assessment — Phase Il temporary wells (locations proposed
to the agencies on September 29, 2006, and subsequently approved). Two of the
locations are off-site. An access agreement for one site was obtained The installation of
the wells commenced on October 31, 2006 (TW(06-20)

o Groundwater Monitoring Wells — Based on data collected from the wells M-VF1 and M-
VF2 an additional location was proposed to the agencies and subsequently approved A
groundwater sample from this new location was collected on October 30, 2006

o Eastern Area Groundwater Assessment — An additional temporary well (TW06-19) was
installed on October 30, 2006

o Soll Conditions — The current soil cover of the old pond as well as surface soill was
sampled for mirex analysis Also geotechnical investigation occurred at the former ponds
by drilling of several borings.

o N2ZVI Field Pilot Study -

s The bench scale treatability was completed

¢ Twao injections (tracer tests) were proposed to the agencies on September 22,
2006 and subsequently approved The injection tests were completed.

e Based on the results of the injections tests, an additional NZVI monitoring well
(NZVIi-4) was nstalled with approval of the agencies

e S/S/S Treatability Study — Kemron commenced with Phase |l of the treatability
study



2 3 Reports
231 RUFS

In preparation of the upcoming Feasibility Study (FS) for OU-3 (Feeder Creek, MFLBC), the
agencles and ROC agreed on additional sampling in the MFLBC including sediment, fish, surface
water and flood plain soil to have a sufficient data base for the study. The first step, the
reconnaissance of sediment bodies in the MFLBC, was performed from August 1 through 15,
2005 Sediment and fish samples were taken in the week of October 10, 2005, the surface water
samples in the last October week. The analytical results of the samples taken were validated by
the ROC's technical consultant and submitted to the agencies. Sampling locations for the flood
plain soll were determined ROC has obtained an access agreement with the owners The actual
sampling was conducted in the week of September 18, 2006.

The technical team consisting from representatives of U S. EPA, Ohio EPA, Golder and ROC had
a kick-off meeting on September 27, 2006 in Columbus, Ohio, to commence the work on the
Feasibllity Study (FS) for the Feeder Creek and MFLBC.

232 RD(OU-2)

The results of the ongoing PDI field investigation and lab studies are discussed in weekly
conference calls between the agencles, ROC and its technical consultant.

2 4 MEETINGS

None

3 VARIATIONS FROM THE APPROVED WORK PLAN

Eastern Area Groundwater Assessment — ROC proposed and installed additional temporary wells
to figure out the extent of the extent of the plume. Also an additional NZVI well as a valley fill well
were Installed.

4 RESULTS OF SAMPLING, TESTS AND ANALYSES

The results from the sampling were and will be provided to the agencies in specific reports

5 PROJECT SCHEDULE

The current Work Plan schedule identifies completion and target dates for project activities
Those scheduled to occur over the next several months include:

o Feasibility Study OU-3 (Feeder Creek, Middle Fork of Little Beaver Creek)
o Continue PDI field work

6 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS
No significant difficulties were encountered.

7 PERSONNEL CHANGES

None

8 ANTICIPATED PROJECT ACTIVITIES FOR NOVEMBER 2006

s Monthly Progress Report October 2006



e RIFS
o OU-3 Feasibilty Study
o Analysis of soll samples recovered during the floodplain sampling in September
« RD(OU-2)
o Continue the PDI Fieldwork
= Complete the eastern and southern area groundwater assessments
= [Installation, development and sampling of alternative valley fill wells
» Geotechnical investigation of former Ponds 3, 4 and 7.
= Commence with the NZVI Field Pilot Test
o Continue the PDI Lab Tests



TABLE 1
NEASE CHEMICAL SITE, SALEM, OHIO
RI/FS AND RD (OU-2) SCHEDULE

DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE

RIFS

RD (OU-2)

August 30,
2004
September 1,
2004
September 9,
2004
September
13, 2004
October 8,
2004
November
10, 2004
November
22,2004
December
10, 2004
January 10,
2005
February 10,
2005

March 1,
2005

March 4,
2005

April 8, 2005

Apri 21, 2005
May 9, 2005

May 31, 2005

June 9, 2005

July 8, 2005
August 10,
2005

Aug 1-15,
2005
September 9,
2005
September
29, 2005
October 10,
2005

Documentation of the Site Activities through
July 31, 2004 can be reviewed In the July
2004 Monthly Progress Report

US EPA Region V/ OEPA approve
Endangerment Assessment

Draft Feasibility Study (OU-2)
submitted to the agencies for review

Submit Monthly Progress Report

Submit Final Revision to
Endangerment Assessment

Submit Monthly Progress Report

Submit Monthly Progress Report

Received Agencies’ comments for
draft FS (OU-2)

Submit Monthly Progress Report
Submit Monthly Progress Report

Submit Monthly Progress Report

Final Draft Feasibility Study (OU-2)
submitted to agencies for review

Submit Monthly Progress Report

Submit Monthly Progress Report
US EPA Region V/OEPA approve
Final Feasibility Study for OU-2
Submit Monthly Progress Report
US EPA Region V published the
Proposed Remedial Action the QU-
2 (onsite)

Submit Monthly Progress Report
Submit Monthly Progress Report

Submit Monthly Progress Report

MFLBC — Reconnaissance of
sediment bodies

Submit Monthly Progress Report

US EPA Region V signs Final
Record of Decision for QU-2

Submit Monthly Progress Report




DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE
RI/FS RD (OU-2)
;\l&\)/sember 9, Submit Monthly Progress Report
zDgoc5ember 8, Submit Monthly Progress Report
ézggaw S Submit Monthly Progress Report
;g(t))éuary 8, Submit Monthly Progress Report
g/l;orgh 15, Submit Monthly Progress Report
April 10, 2006 | Submit Monthly Progress Report
May 8, 2006 Submit Monthly Progress Report
Administrative Order on Consent for OU-2
May 10,2006 Remedial Design effective
May 25, 2006 Submittal of draft PDI Workplan
June 8, 2006 Submit Monthly Progress Report
June 9. 2006 ACO Financial Assurance — Trust Fund
placed
June 28, US EPA comments to draft PDI workplan
2006 received
July 10, 2006 Submit Monthly Progress Report
July 12, 2006 Sampling of well PZ-6B-U
Aug. 1, 2006 Submit revised PDI Workplan
Aug 4, 2006 Submit Monthly Progress Report
Aug. 21, 2006 Commenced with PDI Fieldwork
Aug. 28, 2006 Conditional Approval of PDI Workplan
Sept. 8, 2006 Submit Monthly Progress Report
Sept 18, Soil Sampling in the MFLBC Flood
2006 Plain
Sept 27, Submit Final PDI Workplan incl response
2006 to agencies’ comments
ZOgé%ber 8, Submit Monthly Progress Report
Nov. 6, 2006 Submit Monthly Progress Report
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NEASE CHEMICAL SITE, SALEM, OHIO
REMOVAL ACTION
MONTHLY PROGRESS REPORT
OCTOBER 2006
1.0 INTRODUCTION
This progress report has been prepared in accordance with Paragraph 14 of the "Order" section
of the Administrative Order by Consent (AOC) Docket No. V-W-94-C-212, effective November 17,
1993, regarding a Removal Action for the Nease Chemical Site in Salem, Ohio. The report
summarizes the major activities during the month along with investigation results and any
problems encountered on the project Activities planned for next month are also presented
2.0 SUMMARY OF ACTIVITIES PERFORMED
21 PROJECT ACTIVITY

The activities that were initiated and/or completed during this month are described below
Activities were performed in accordance with the Removal Action AOC.

The agencies and ROC discussed modifications of the existing onsite groundwater treatment
system to optimize the protection against spills. ROC summarized the modifications agreed by
the parties In a letter to the agencies The contractor bids were received and will be awarded

22 WORK PLAN PREPARATION/REPORTS

No work plans/reports were submitted this period.

23 FIELDWORK

231 SITE INSPECTIONS

The results of the monthly site inspection carried out at the site on October 23, 2006 are shown In
Attachment 1

232 MONTHLY WATER LEVEL MEASUREMENTS

The next water level measurements will be conducted in November 2006.

233 TREATMENT PLANT OPERATION

The treatment plant operated mostly normal throughout the month

2411 MEETINGS

None

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN

None



4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS AND
ANALYSES

Water monitoring samples were collected from the treatment plant on October 3 and 17, 2006
(see Attachments 2). The results from October 17, 2006 are not available at this time Also
attached are the mirex results for samples taken on September 19, 2006 (Attachment 3) The
Acute Toxicity Evaluations will occur in November 2006.

5.0 PROJECT SCHEDULE
The updated Work Plan schedule identifies completion and target dates for project activities
6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS

As result of an OEPA site inspection in April 2004 and the overflow of the GWTP influent tank in
June 2004 ROC has proposed some modification of the groundwater treatment system US EPA
Region V and OEPA approved the proposed changes. Golder, ROC’s consultant, has submitted
a detailed design that will be subject to the agencies’ review. Final modifications were agreed on
during a conference call on August 16, 2005 The results were summarized In a letter report to
the agencies Golder will initiate the work.

7.0 PERSONNEL CHANGES

No personnel changes occurred during month.

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS

For the penod from October 1 through 31, 2006 the following material was removed.

. 18,400 gallons of leachate and/or backwash water were disposed off-site at a
licensed treatment facility.

. Approximately 187,787 gallons were pumped from Leachate Collection
System 1 (LCS-1) (total for LCS-1 =19,165,429 gal).

. Approximately 10,067 gallons were pumped from Leachate Collection
System 2 (LCS-2) (total for LCS-2 = 1,496,732 gal).

) No water was pumped from Pond 1 (total for the pond = 1,021,138/ gallons)
. Approximately 18 pounds of organic compounds were removed during
pumping (estimate based on average VOC/SVOC concentrations for each
source).
9.0 ANTICIPATED PROJECT ACTIVITIES FOR NOVEMBER 2006

Removal Action activities scheduled for the upcoming month include on-going implementation of
the approved Removal Action Work Plan involving:
e Collection of groundwater from the existing collection systems LCS-1, LCS-2 and
Pond 1
¢ Implementation of planned treatment plant modifications

e Monthly Progress Report for September 2006
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TABLE 1
NEASE CHEMICAL SITE, SALEM, OHIO
REMOVAL ACTION SCHEDULE

DATE

TASK/ACTIVITY/DELIVERABLE/MILESTONE

September 9, 2004
QOctober 8, 2004
November 10, 2004
December 10, 2004
January 10, 2005
February 10, 2005
March 4, 2005
April 8, 2005

May 9, 2005

June 9, 2005

July 8, 2005
August 10, 2005
September 9, 2005
October 10, 2005
November 9, 2005
December 8, 2005
January 9, 2006
February 8, 2006
March 15, 2006
Aprii 10, 2006

May 8, 2006

June 8, 2006

July 10, 2006
August 4, 2006
September 8, 2006
October 8, 2006
November 6, 2006

Documentation of the Site Activities through July 31, 2004 can be reviewed in the July 2004
Monthly Progress Report

Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submut Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report
Submit Monthly Progress Report




ATTACHMENT 1

RESULTS OF MONTHLY SITE INSPECTION
NEASE CHEMICAL SITE, SALEM, OHIO
OCTOBER 2006
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SITE INSPECTION FORM
RUETGERS-NEASE CORPORATION
Nease Site, Salem, Ohio

Date of Inspection: ___1¢ -Z3-0(

Entry Time: /loo (-[A,s - Exit Time: /¢ o0 /‘Zes .

Weather: d;uw/' A é"cL

Inspector’s Name: Dfdfias L LAanE

Inspector’s Company: Howells and Baird, Inc.

INSPECTION RESULTS

SPECIFIC OBSERVATIONS: Structures

(Responses: S = Satisfactory U = Unsatisfactory Yes/No Levels Measured in Feet, N/A = Not Applicable)

] B e

£ : % %
. i - 4 rh
palniy w’@. €4

= Visible:
ReRPataat:
kageﬁ1

Lot

Ao
Ao
Mo

Leachate Collection System 1 (LCS-1)

Leachate Collection System 2 (LCS-2) | S
Pond 1 Pumphouse S

Pond 1 Berm N/A Ne
Pond 2 Embankment

u/A Nle
Exclusion Area A Embankment NA Mo
Storage Tank N /A N o
Other (specify)

Rueigers-Nease\SuelnspectionForm
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SPECIFIC OBSERVATIONS:

Sediment Barriers

Condition of Sediment Barriers

{3 S £ > AT Wy

St T T

%qB.':-ssLm, e ili?k!l_%;[‘w; Rt 3 T e ik S 3 NA_ Wi, B
Sediment Control Structure 1 )/E < No N o
Sediment Control Structure 2 Ves Mo A/ p
Fabric Barrier 2 ‘)/gg /\/o /\[:5

Fabric Barrier 3

Yes

Ne

Fabric Barrier 4

Yes

No

Fabric Barrier 5 Ve N Ns
Fabric Barrier 8 Ves No No
Fabric Barrier 9 Voo A/o Ne
Fabric Barrier 10 Yes Ao Mo
Rock Barrier | Yo N No
Rock Barrier 2 }/55 A/o /\[o
Pond 7 - North Y=g Ne N

Pond 7 - South

YES

Ne

SPECIFIC OBSERVATIONS:

Seeps (if present, use more forms, as necessary)

T R
el e Seep D

s i

ZIAE

BaoR

e B SRR s '*Y:E'dz{ér*
1 (yrzmonth-#)7ea 4

SV b ) R g A AR

AL,
S
G2

B

SR

B

20 Nowi - Frocdine. SE
F6-8-2 2o Mot - Beeeine Seef

Note Seep ID # equal the “nth’ observed seep during the yr-month 1n question

ADDITIONAL OBSERVATION OR REMARKS:

\~DEL¢N1‘S L - L&N@

"W’U—*OJ'V/VL—Q_/

Inspector’s Name:

Inspector’s Signature:

Date: /0"23’06

Ruergers-Nease\SieInspecnionForm
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ATTACHMENT 2

WATER SAMPLING RESULTS - OCTOBER 3, 2006
NEASE CHEMICAL SITE, SALEM, OHIO



SEVERN TRENT LABORATORIES, INC.
PRELIMINARY DATA SUMMARY

The results shown below may still require additional laboratory review and are subject to
change. Actions taken based on these results are the responsibility of the data user.

Rutgers Organics Corporation PAGE 1
Lot #: A6J040208 SALEM, OHIO SITE Date Reported: 10/12/06
REPORTING ANALYTICAL
PARAMETER RESULT LIMIT UNITS METHOD

Client Sample ID: INFLUENT 10-3-06

Sample #: 001 Date Sampled: 10/03/06 12:00 Date Received: 10/04/06 Matrix: WATER
Inorganic Analysis Reviewed
Nitrite as N ND 0.10 mg/L MCAWW 300.0A
Nitrate as N ND 0.10 ng/L MCAWW 300.0A
Ammonia Nitrogen ND 2.0 mg/L MCAWW 350.2
Total phosphorus ND 0.1 mg/L MCAWW 365.2

Client Sample ID: OUTFALL 10-3-06

Sample #: 002 Date Sampled: 10/03/06 12:00 Date Received: 10/04/06 Matrix: WATER
Inorganic Rnalysis Reviewed
Nitrite as N ND 0.10 mg/L MCAWW 300.0A
Nitrate as N ND 0.10 mg/L MCAWW 300.0A
Ammonia Nitrogen ND 2.0 mg/L MCAWW 350.2
Total phosphorus 0.1 0.1 mg/L MCAWW 365.2

STL North Canton is a part of Severn Trent Laboratories, Inc.



ATTACHMENT 3

WATER SAMPLING RESULTS/MIREX — SEPTEMBER 19, 2006
NEASE CHEMICAL SITE, SALEM, OHIO
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RESEARCH

Precise Research.
Proven Results.

Analytical Report

Severn Trent Laboratories

Exygen Research Project: L0009635

] - Testing Laboratory

Exygen Research
i 3058 Research Drive
: State College, PA 16801

' Requester

Ken Kuzior
fl Severn Trent Laboratories
4101 Shuffel Drive NW
l North Canton, OH 44720

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039

F: §14.251.1560
PAGE 10F3 exygen-

|
STL North Canton
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Results are reported for the analysis of three samples for mirex, photomirex, and kepone.
The samples were received from Severn Trent Laboratories. The samples are part of the
Riitgers Organics Corporation October Sampling Event.

The sample shipments were logged in and given unique Exygen laboratory identification
numbers. The samples were stored refrigerated at 4°C from time of receipt until analysis. A
copy of the custody documents, and sample login reports are presented in Attachment A.
Listed below is the sample receipt information for the project received.

Sample Identification Exygen ID Date Sampled Date Received Sample Matrix
A61190260-1 Influent 10009635-0001 9/19/06 9/20/06 Water
A61190260-2 LGAC 2-3 9-19-06 10009635-0002 9/19/06 9/20/06 Water
A61190260-3 Outfall 9-19-06 10009635-0003 9/19/06 9/20/06 Water

3.1 Analysis .
Listed in Table 1 are the parameters, methods and laboratory performing each of the

analysis.

Table 1

Parameter Method Laboratory
mirex, photomirex, kepone (MPK) SOP 6.2 Exygen Research

3.2 Holding Times
All holding times were met for the requested analysis.

3.3 Quality Control
Quality control included those parameters prescribed by each method or SOP.

3.4 Sample Related Comments
There were no problems related to the analysis of this sample.

Results are reported in Attachment B.

PAGE20OF3

STL North Canton
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Samples are disposed of one month after the report is issued unless otherwise specified. All
electronic data is archived on retrievable media and hard copy reports are stored in data
folders maintained by Exygen Research. Hardcopy data is stored for a minimum of five

years.

6.1 Attachment A: Chain-of-Custody

6.2 Attachment B: Data Summary, Exygen Research

S
by,
S PN

%Q / olés%é

Charles Simons, rations Manager
Exygen Research

>

PAGE30OF3

\SiTL North Canton
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l I 3058 Research Drive Phone: 814-272-1039
State College, PA 16801 Fax: 814-231-1580
RE S EA R CH

Login
1l Login Group: L0009635 ]
Login #: 9746 Conform COC Sample: True
. Project: P0002201 Conform COC: True
' Company Name: Severn Trent Laboratories Conform Sample: True
! Submitted By: Ken Kuzior Conform Request: True
Login Type: Immediate Receipt of Samples
! Started: True
Date Start: 09/20/2006
Due Date: 09/30/2006

. Login Initiated*:  09/20/2006

: { * Dates entered into "Login Inrtiated" field prior to 1/5/06 reflect dates of receipt The field was formerly called "Received Date"

Received By: Ammerman, Mark
Spread Sample:
| Label
Exygen SD/PL: Simons, Charles
. Project Title/Type: Analysis of water and soil samples for Mirex, Photomirex, and Kepone (MPK) / ROUTINE
. Login Notes:

Packages / Containers

!

, | Package Carton Date / Condition Shipper/ ID Temp. Control/Temp. Direction / Handled By
PK0011524 Received Date: 9/20/06 10:28 FEDEX Wet Ice RECEIVED
Package & Contents Uncompromised 6983 4581 9411 5.1 Ammerman, Mark
Container # Gross Weight  pH Container Type Preservative Mfg. Lot Mfg. 1D
C0209138 1,354.40¢g 1 liter amber glass NONE
[ C0209139 1,365.70 g 1 liter amber glass NONE
C0209140 1,366.90 g 1 liter amber glass NONE
C0209141 1,349.50g 1 liter amber glass NONE
! C0209142 1,370.20 g 1 liter amber glass NONE
C0209143 1,368.50 g 1 titer amber glass NONE
)
l
Samples
( Sample iD Container Matrix Eraction Sample Date Sampled Date Due
l L0009635-0001 LIQUID Water A81180260-1 097192006 09/30/2006
C0209138
C0208139
|
; L0009635-0002 LIQUID Water AB1180260-2 09/19/2006 09/30/2006
C0209140
C0209141
II L0009635-0003 LIQUID Water A61190260-3 09/19/2008 09/30/2008
C0209142
C0208143
!
. . & v . -
] Login Reviewed By: ‘)J/ 22 W Date/Time: ?-Z 7K’ 9, § ;
£ 9/20/2006 Report Version: Jun 9 2006 12:21PM Instance: R0285404

Sldgingerth Canton Page 1 of 1 RO B G © 2



Scvern Arent Laboratories, Inc.

Laboeratery Exygen SAMPLE ANALYSIS REQUISTION Report Package: Report ©
3058 RESEARCH DRIVE Lab Request  SR085053 Need Analytical Report 2006-10-03
STATE COLLEGE, PA 16801
Client Code: 428005 Project Manager: KEN KUZIOR
Sample 1.D, Work Order Number Client Sample ID Sampling Date Analysis Required
A61190260-1 JEK6Q INFLUENT : ;2 Zq'{@ 2006-09-19 13:00 WATER, SOP 6.2, Pests (MPK) ~ Exygen
A61190260-2 JEKG6W LGAC 2-3 9-19-06 2006-09-19 13:00 WATER, SOP 6.2, Pests (MPK) ~ Exygen
A61190260-3 JEK 69 OUTFALL 9-19-06 2006-09-19 13:00 WATER, SOP 6.2, Pests (MPK) - Exygen

Please use Client Sample ID for report
Call KEN KUZIOR with questions at 330-497-9396

Shipping Method: FED-EX

Need detection limit and analysis date included In report.

Please send a signed copy of this form with the report at completion of analysis.

Relinquished by: Date/Time: (COpen).
Relinquished by: Date/Time:

Received for lab by: / Date/Time: Z 7(44/0"-' /ey

PLEASE RETURN ORIGINAL SAMPLE ANALYSIS REQUISITION

STL North Canton
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Barcods

BILL SENDER :

3
o

4 gifeeeR Actlst 38 @ LB MAN - _
o System#: 587102/CAFE2308 |
; ‘41@1 SHUFFEL DR NuW Account: S 185538727

NORTH CANTUN, OH 44729

UNITED STATES US : '
TOSAMPLE RECIEVING (330) 966-9577

EXYGEN LAB FEdE)‘

3058 RESERRCH DR. Expres

STATE COLLEGE, P4 16801 i

REF: H

Po. :

Inv: Dept. ]

Delivery Addrass

[

" PRIORITY OVERNIGHT D':!EP;
- TRkt 6983 4581 9411 o20t PIT”SE":‘!

16801 s GBS SCEQ&

ARHIER

Part # 154250-354 NRIT 5-05
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a Precuse Research.

Proven Resuilts.
"Client ID: A61190260-1 Influent
Lab ID:  L0009635-0001
LIMIT
oF
PARAMETER UNITS RESULT QUANTITATION  TEST METHOD TEST DATE ANALYST
PES Y518
KEPONE ug/L U 0.042 0.042 SOP 6.2 16-0Oct-06 [o4:
PHOTOMIREX ug/L U 0.006 0.006 SOP 6.2 16-Oct-06 cs
MIREX ug/L 0.179 0.002 SOP 6.2 16-0ct-06 cs
Client ID: A61190260-3 LGAC 2-3 9-19-06
Lab ID:  L0009635-0002
LIMIT
. OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
PESTICIDE ANALYSIS .
KEPONE ug/L u 0.042 0.042 SOP 6.2 16-Oct-06 Ccs
PHOTOMIREX ug/L o) 0.006 0.006 SOP 6.2 16-Oct-06 cs
MIREX ug/L U 0.002 0.002 SOP 6.2 16-0ct-06 cs
Client ID: A61190260-3 Outfall 9-19-06
Lab ID:  L0009635-0003
LIMIT .
OF
PARAMETER UNITS RESULT QUANTITATION,  TEST METHOD TEST DATE ANALYST
PESTICIDE ANBLYSIS
KEPONE ug/L ] 0.042 0.042 SOP 6.2 16-0ct-06 cs
PHOTOMIREX ug/L v 0.006 0.006 . SOP 6.2 16-Oct-06 cs
MIREX ug/L v 0.002 0.002 SOP 6.2 16-Oct-06 cs

¥TL North Canton

3058 Research Drive
State College, PA 16801, USA

T: 800.281.3219
F: 814.272.1019
exygen.com
65





